COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/04/2006

ESTIMATE SUMMARY 15:43:42
CONTID: C15053 ESTIMATE NO: 0008 PROG SPEC YR:2002
PCN: 15053-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 129.%! DAYS TIME ALLOW: 175 WORK DAYS
I-70 EAST: AURORA TO AGATE PERCENT TIME: 74.00 ORIG TIME ALLOW: 75 WORK DAYS
PROJECT NO: IM 0704-205
I-70 EAST: AURORA TO AGATE
NAME OF ROAD: I-70
PROJECT COUNTIES: ELBERT ARAPAHOE, REGION 1
ADAMS, REGION 1
CONTRACTOR:
TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 12/30/2005 DATE TIME STARTED 05/02/2005
P.0. BOX 505 DATE LET 03/03/2005 DATE WORK BEGAN 05/02/2005
DATE AWARDED 03/10/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/29/2005 DATE ACCEPTED
SWINK CcoO 81077 719-384-5956 DATE NOTICE TO PROCEED 05/02/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,009,149.62 PARTICIPATING $ 815,131.70 $ 99,238.08
AWARD PROJECT AMT: $ 955,736.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 80.77% TOTAL EARNINGS 815,131.70 99,238.08
FUNDS AVAILABLE: $ 194,017.92 STOCKPILED MATERIALS 15,158.24 -3,097.96
GROSS EARNINGS 830,289.94 96,140.12
TOTAL CLAIMS: $ 0.00 RETAINAGE -14,336.05 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 815,953.89 96,140.12
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 815,953.89 96,140.12
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 96,140.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15053-BID ESTIMATE RUN 01/04/2006
PROJECT: IM 0704-205 ESTIMATE NO: 0008 15:43:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00210 REMOVAL OF CONCRETE PAVEMENT 4,615.000 3,052.010
Sy 454.960 15,241.16
33.50000 3,506.970 117,483.50
0010 203-00100  MUCK EXCAVATION 750.000 599.570
cY 0.000 0.00
10.00000 599.570 5,995.70
0015 208-00045  CONCRETE WASHOUT STRUCTURE 5.000 4.000
EACH 0.000 0.00
600.00000 4.000 2,400.00
0020 210-03100 REPLACE CONCRETE PAVEMENT 4,615.000 3,052.010
SY 454.960 39,581.52
87.00000 3,506.970 305,106.39
0020 MATERIAL ALLOWANCE REINFORCING STEEL 2,041.390
SY -454.960 -2,984.54
6.56000 1,586.430 10,406.98
0025 304-06007  AGGREGATE BASE COURSE (CLASS 6) 750.000 400.270
cY 0.000 0.00
38.00000 400.270 15,210.26
0030 306-01000  RECONDITIONING 4,615.000 2,769.510
Sy 454.960 2,274.80
5.00000 3,224.470 16,122.35
0035 412-05000 PARTIAL DEPTH REPAIR OF CONCRETE PAVEMENT 916.000 466.010
SF 53.500 1,605.00
30.00000 519.510 15,585.30
0035 MATERIAL ALLOWANCE SIKAQUICK 2500 REPAIR MORTAR 541.491
SF -53.500 -113.42
2.12000 487.991 1,034.54
0040 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0045 630-00000 *FLAGGING 2,400.000 1,546.500
HOUR 47.500 950.00

20.00000 1,594.000 31,880.00
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PCN: 15053-BID ESTIMATE RUN 01/04/2006
PROJECT: IM 0704-205 ESTIMATE NO: 0008 15:43:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0050 630-00007 *TRAFFIC CONTROL INSPECTION 41.000 39.000
DAY 2.000 110.00
55.00000 41.000 2,255.00
0055 630-00012 *TRAFFIC CONTROL MANAGEMENT 125.500 120.500
DAY 5.000 1,750.00
350.00000 125.500 43,925.00
0060 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000 2.500
EACH 2.000 100.00
50.00000 4.500 225.00
0065 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 29.000 14.500
EACH 11.600 1,334.00
115.00000 26.100 3,001.50
0070 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 12.000
EACH 9.600 1,104.00
115.00000 21.600 2,484.00
0075 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 276.000 138.000
SF 110.400 2,428.80
22.00000 248.400 5,464.80
0080 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 6,400.00
8,000.00000 1.800 14,400.00
0085 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.800 1,920.00
2,400.00000 1.800 4,320.00
0090 630-80360 *DRUM CHANNELIZING DEVICE 125.000 62.500
EACH 50.000 2,250.00
45.00000 112.500 5,062.50
0095 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000
EACH 4.000 260.00
65.00000 9.000 585.00
0100 630-80380 *TRAFFIC CONE 250.000 100.000
EACH 80.000 880.00

11.00000 180.000 1,980.00
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PCN: 15053-BID ESTIMATE RUN 01/04/2006
PROJECT: IM 0704-205 ESTIMATE NO: 0008 15:43:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0110 700-70021 F/A ON-THE-JOB TRAINEE 601.600 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0115 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70023 F/A ON-THE-JOB TRAINEE 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0125 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) MCR 1 LINE ITEM 1 4.000 2.000
EACH 1.600 248.00
155.00000 3.600 558.00
0255 900-00014 ADDED ITEM (LUMP SUM)/ COLD PATCH 1.000 1.000
LS 0.000 0.00
500.00000 1.000 500.00
0260 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) CMO 82.300 28.850
#5
sy 53.450 1,817.30
34.00000 82.300 2,798.20
0265 408-01000 HOT POURED JOINT AND CRACK SEALANT CMO #5 0.000 0.000
TON 0.000 0.00
6,500.00000 0.000 0.00
0270 515-00400 CONCRETE SEALER CMO #5 0.000 0.000
SY 0.000 0.00
12.00000 0.000 0.00
0275 515-00410 CONCRETE SEALER (CALCIUM NITRITE) CMO #5 165.000 0.000
sy 165.000 3,465.00

21.00000 165.000 3,465.00
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PCN: 15053-BID ESTIMATE RUN 01/04/2006
PROJECT: IM 0704-205 ESTIMATE NO: 0008 15:43:42

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) CMO #5 0.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0285 601-03040 CONCRETE CLASS D (BRIDGE) CMO #5 9.150 0.000
cY 9.150 2,058.75
225.00000 9.150 2,058.75
0290 630-00000 FLAGGING CMO #5 84.000 13.500
HOUR 70.500 1,410.00
20.00000 84.000 1,680.00
0295 630-00007 TRAFFIC CONTROL INSPECTION CMO #5 5.000 0.000
DAY 5.000 275.00
55.00000 5.000 275.00
0300 630-00012 TRAFFIC CONTROL MANAGEMENT CMO #5 12.000 1.500
DAY 10.500 3,675.00
350.00000 12.000 4,200.00
0305 630-10005 TRAFFIC CONTROL CMO #5 0.750 0.250
LS 0.500 8,099.75
16,199.50000 0.750 12,149.63
0310 202-00210 REMOVAL OF CONCRETE PAVEMENT CMO #6 296.000 296.000
sy 0.000 0.00
33.50000 296.000 9,916.00
0315 210-03100 REPLACE CONCRETE PAVEMENT CMO #6 296.000 296.000
sY 0.000 0.00
87.00000 296.000 25,752.00
0320 304-06007 AGGREGATE BASE COURSE (CLASS 6) CMO #6 296.000 296.000
cy 0.000 0.00
38.00000 296.000 11,248.00
0325 306-01000 RECONDITIONING CMO #6 296.000 296.000
Sy 0.000 0.00
5.00000 296.000 1,480.00



CONTID: C15053 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 15053-BID ESTIMATE RUN 01/04/2006
PROJECT: IM 0704-205 ESTIMATE NO: 0008 15:43:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 626-00000 MOBILIZATION CMO #6 0.000 1.000
LS 0.000 0.00
24,000.00000 1.000 24,000.00
CAT 0200 CURRENT AMT $ 927,053.68 $ 96,140.12 % 755,008.40
CAT NO0300 STRUCTURE F-20-BE
0130 202-00454 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 47.160 47.160
sy 0.000 0.00
34.00000 47.160 1,603.44
0135 408-01000 HOT POURED JOINT AND CRACK SEALANT 0.120 0.120
TON 0.000 0.00
6,500.00000 0.120 780.00
0140 515-00400 CONCRETE SEALER 54.000 0.000
sy 0.000 0.00
12.00000 0.000 0.00
0145 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 54.000 54.000
SY 0.000 0.00
21.00000 54.000 1,134.00
0145 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 175.910
sy 0.000 0.00
8.52500 175.910 1,499.63
0150 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.600 76.600
LF 0.000 0.00
55.00000 76.600 4,213.00
0150 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 13.400
LF 0.000 0.00
18.00000 13.400 241.20
0155 601-03040 CONCRETE CLASS D (BRIDGE) 5.870 5.870
cYy 0.000 0.00
225.00000 5.870 1,320.75
CAT 0300 CURRENT AMT § 9,699.19 § 0.00s 10,792.02
CAT NOO0301 STRUCTURE F-20-BF
0160 202-00454 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 123.000 123.000
SY 0.000 0.00
34.00000 123.000 4,182.00
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PCN: 15053-BID ESTIMATE RUN 01/04/2006
PROJECT : IM 0704-205 ESTIMATE NO: 0008 15:43:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE F-20-BF
0165 408-01000 HOT POURED JOINT AND CRACK SEALANT 0.120 0.120
TON 0.000 0.00
6,500.00000 0.120 780.00
0170 515-00400 CONCRETE SEALER 149.000 0.000
SY 0.000 0.00
12.00000 0.000 0.00
0175 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 149.000 149.000
SY 0.000 0.00
21.00000 149.000 3,129.00
0175 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 80.999
SY 0.000 0.00
8.52500 80.999 690.52
0180 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.100 76.100
LF 0.000 0.00
55.00000 76.100 4,185.50
0180 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 13.900
LF 0.000 0.00
18.00000 13.900 250.20
0185 601-03040 CONCRETE CLASS D (BRIDGE) 13.610 13.610
cYy 0.000 0.00
225.00000 13.610 3,062.25
CAT 0301 CURRENT AMT 17,126.75 $ 0.00s 16,279.47
CAT NO0302 STRUCTURE F-20-BQ
0190 202-00454 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 136.000 135.740
SY 0.000 0.00
34.00000 135.740 4,615.16
0195 408-01000 HOT POURED JOINT AND CRACK SEALANT 0.110 0.110
TON 0.000 0.00
6,500.00000 0.110 715.00
0200 515-00400 CONCRETE SEALER 167.000 167.000
SY 0.000 0.00
12.00000 167.000 2,004.00
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PCN: 15053-BID ESTIMATE RUN 01/04/2006
PROJECT: IM 0704-205 ESTIMATE NO: 0008 15:43:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 STRUCTURE F-20-BQ

0205 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 167.000 167.000
SY 0.000 0.00
21.00000 167.000 3,507.00
0205 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 82.999
SY 0.000 0.00
8.52500 82.999 707.57
0210 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 78.000 76.200
LF 0.000 0.00
55.00000 76.200 4,191.00
0210 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 9.300
LF 0.000 0.00
18.00000 9.300 167.40
0215 601-03040 CONCRETE CLASS D (BRIDGE) 16.000 15.080
cYy 0.000 0.00
225.00000 15.080 3,393.00
CAT 0302 CURRENT AMT $ 18,740.00 $ 0.00s 19,300.13

CAT NO0303 STRUCTURE F-20-BR

0220 202-00454 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 250.000 249.690
SY 0.000 0.00
34.00000 249.690 8,489.46
0225 408-01000 HOT POURED JOINT AND CRACK SEALANT 0.110 0.110
TON 0.000 0.00
6,500.00000 0.110 715.00
0230 515-00400 CONCRETE SEALER 275.000 275.000
SY 0.000 0.00
12.00000 275.000 3,300.00
0235 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 275.000 275.000
SY 0.000 0.00
21.00000 275.000 5,775.00
0235 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 0.000
SY 0.000 0.00

8.52500 0.000 0.00
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PCN: 15053-BID ESTIMATE RUN 01/04/2006
PROJECT: IM 0704-205 ESTIMATE NO: 0008 15:43:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 STRUCTURE F-20-BR
0240 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 78.000 76.600
LF 0.000 0.00
55.00000 76.600 4,213.00
0240 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 8.900
LF 0.000 0.00
18.00000 8.900 160.20
0245 601-03040 CONCRETE CLASS D (BRIDGE) 62.000 27.810
cy 0.000 0.00
225.00000 27.810 6,257.25
CAT 0303 CURRENT AMT $ 36,530.00 $ 0.00$ 28,909.91
PROJECT TOTAL CURRENT AMT $ 1,009,149.62 $ 96,140.12 $ 830,289.93



